

DOC-019 - Test Plan

Solution: ERIS Distributor Cider Order-to-Payment Solution

Version: 0.1

Status: Task to Complete

Dependency order: 19

Owner: To be assigned

Last updated: July 25, 2026 - 7:35 AM CT

1. Purpose

Define test scope, environments, responsibilities, data, entry/exit criteria, unit, integration, security, regression, recovery, and user-acceptance testing.

2. Scope

This document is limited to the subject identified by its title. It does not replace the Business Requirements Specification or any dependent technical specification.

3. Dependencies

Requires: DOC-003, DOC-007, DOC-008, DOC-009, DOC-010, DOC-011, DOC-012, DOC-013, DOC-014, DOC-015

Provides input to: DOC-020

4. Current Status

Task to Complete

Status is assigned under STATUS_DEFINITIONS.md. No percentage-complete estimate is used.

5. Revision History

Version	Date	Status	Description
0.1	July 25, 2026	Task to Complete	Initial controlled repository document created from verified project sources.

6. Known Completed Sections

- No substantive section is complete yet.

7. Needs Refinement

- None documented at this stage; the document remains dependent on prerequisite work.

8. Tasks to Complete

- Create requirement traceability matrix.
- Define test environments and test-data controls.
- Define functional, integration, document, email, security, concurrency, failure, recovery, and regression coverage.
- Define entry, exit, defect, and sign-off criteria.

9. Deferred Decisions

See `D0C-021-decision-register.md`. Only decision entries supported by the controlling specification or repository records may be added.

10. References

- Distributor Cider Order-to-Payment Workflow, Version 0.1 Solution Blueprint.
- Distributor Cider Order-to-Payment Workflow one-page overview, prepared July 17, 2026.
- Existing project repository records and approved design branches, when imported.

Last updated: July 25, 2026 - 7:35 AM CT