

Documentation Register

Solution: ERIS Distributor Cider Order-to-Payment Solution

Repository baseline: 0.1

Last updated: July 25, 2026 - 7:35 AM CT

Documents are listed in dependency order. Continuous control documents remain active throughout the project.

Dependency Order	ID	Document	Status	Requires	Markdown
1	DOC-001	Executive Workflow Overview	Needs Refinement	None	DOC-001-executive-workflow-overview.md
2	DOC-002	Business Requirements Specification	Needs Refinement	DOC-001	DOC-002-business-requirements-specification.md
3	DOC-003	Functional Requirements Specification	Draft	DOC-002, DOC-021	DOC-003-functional-requirements-specification.md
4	DOC-004	Operating Workflow Manual	Draft	DOC-002, DOC-003	DOC-004-operating-workflow-manual.md
5	DOC-005	Solution Architecture	Draft	DOC-002	DOC-005-solution-architecture.md
6	DOC-006	Dataverse Logical Data Model	Draft	DOC-002, DOC-005, DOC-021	DOC-006-dataverse-logical-data-model.md
7	DOC-007	Physical Dataverse Design	Task to Complete	DOC-006, DOC-013	DOC-007-physical-dataverse-design.md
8	DOC-008	SharePoint Architecture	Task to Complete	DOC-005, DOC-002, DOC-013	DOC-008-sharepoint-architecture.md
9	DOC-009	Canvas App Functional Specification	Task to Complete	DOC-003, DOC-006, DOC-007, DOC-013	DOC-009-canvas-app-functional-specification.md
10	DOC-010	Power Automate Design Specification	Task to Complete	DOC-003, DOC-005, DOC-006, DOC-007, DOC-008, DOC-009, DOC-013	DOC-010-power-automate-design-specification.md
11	DOC-011	Email and Communication Specification	Draft	DOC-002, DOC-003, DOC-013, DOC-021	DOC-011-email-and-communication-specification.md
12	DOC-012	Document Generation Specification	Draft	DOC-002, DOC-006, DOC-008, DOC-021	DOC-012-document-generation-specification.md
13	DOC-013	Security and Permissions Specification	Task to Complete	DOC-002, DOC-005, DOC-006, DOC-021	DOC-013-security-and-permissions-specification.md

Dependency Order	ID	Document	Status	Requires	Markdown
14	DOC-014	Exception Handling and Recovery Guide	Task to Complete	DOC-003, DOC-009, DOC-010, DOC-013	DOC-014-exception-handling-and-recovery-guide.md
15	DOC-015	Audit and Logging Specification	Task to Complete	DOC-006, DOC-007, DOC-008, DOC-010, DOC-013	DOC-015-audit-and-logging-specification.md
16	DOC-016	Deployment and Operations Guide	Task to Complete	DOC-005, DOC-007, DOC-008, DOC-009, DOC-010, DOC-013, DOC-014, DOC-015	DOC-016-deployment-and-operations-guide.md
17	DOC-017	Administrator Guide	Task to Complete	DOC-007, DOC-008, DOC-009, DOC-010, DOC-013, DOC-014, DOC-015, DOC-016	DOC-017-administrator-guide.md
18	DOC-018	User Guide	Task to Complete	DOC-004, DOC-009, DOC-011, DOC-012, DOC-014, DOC-017	DOC-018-user-guide.md
19	DOC-019	Test Plan	Task to Complete	DOC-003, DOC-007, DOC-008, DOC-009, DOC-010, DOC-011, DOC-012, DOC-013, DOC-014, DOC-015	DOC-019-test-plan.md
20	DOC-020	Acceptance Test Scripts	Task to Complete	DOC-019, DOC-003, DOC-009, DOC-010, DOC-011, DOC-012, DOC-013, DOC-014	DOC-020-acceptance-test-scripts.md
Continuous	DOC-021	Decision Register	Draft	DOC-002	DOC-021-decision-register.md
Continuous	DOC-022	Repository Revision History	Draft	All documents	DOC-022-repository-revision-history.md

NotSure Review Findings

- The earlier one-page overview conflicts with the controlling blueprint on BOL approval and invoice timing; DOC-001 is therefore marked Needs Refinement.

- The Version 0.1 blueprint is sufficient to begin development, but it is not Finalized because it contains explicit deferred decisions and lacks stable requirement IDs.
- Technical documents that depend on unfinished design are created as controlled placeholders rather than populated with guessed implementation details.
- No percentage-complete figures are used because the repository does not yet contain a measurable completion formula.
- Finalized status is reserved for documents with no known unresolved item inside their stated scope.

Immediate Dependency-Order Work

1. Refine DOC-001 against DOC-002.
2. Add requirement IDs and resolve structural gaps in DOC-002.
3. Build DOC-003 and DOC-004 from the approved requirements.
4. Import and reconcile the active Dataverse logical-model work into DOC-006.
5. Complete architecture and security decisions before physical, app, and flow specifications.

Last updated: July 25, 2026 - 7:35 AM CT