

DOC-001 - Executive Workflow Overview

Solution: ERIS Distributor Cider Order-to-Payment Solution

Version: 0.1

Status: Needs Refinement

Dependency order: 1

Owner: To be assigned

Last updated: July 25, 2026 - 7:35 AM CT

1. Purpose

Provide a concise business-level explanation of what the workflow accomplishes, who it serves, its approved starting points, and the result of successful completion.

2. Scope

This document is limited to the subject identified by its title. It does not replace the Business Requirements Specification or any dependent technical specification.

3. Dependencies

Requires: None

Provides input to: DOC-002, DOC-004, DOC-005

4. Current Status

Needs Refinement

Status is assigned under STATUS_DEFINITIONS.md. No percentage-complete estimate is used.

5. Revision History

Version	Date	Status	Description
0.1	July 25, 2026	Needs Refinement	Initial controlled repository document created from verified project sources.

6. Known Completed Sections

- The workflow manages distributor cider orders from initial order activity through document creation, approvals, communications, payment tracking, and closeout.
- The workflow supports Lakeshore Beverage Company, Grant Importing, and Skeff Distributing.

- Authorized users may begin from a distributor order/PO, an ERIS-created Lakeshore suggested PO, a Production-created BOL, or a copied/revised prior order.
- The result is a connected record of documents, approvals, communications, issues, payment, and final closeout.

7. Needs Refinement

- The July 17 overview says a Production-created BOL requires approval and then triggers creation of a PO and invoice. The controlling Version 0.1 blueprint says a BOL may be generated and printed without approval, and the invoice draft is generated when the order is marked Picked Up.
- The overview must distinguish the suggested PO, final PO/BOL send, and separate invoice approval/send stages.
- The overview should identify the three supported distributors and Lakeshore's two delivery locations.

8. Tasks to Complete

- Rewrite the one-page overview so it matches the controlling Version 0.1 blueprint.
- Review the revised overview against DOC-002 before marking Finalized.
- Regenerate the approved one-page PDF.

9. Deferred Decisions

See `DOC-021-decision-register.md`. Only decision entries supported by the controlling specification or repository records may be added.

10. References

- Distributor Cider Order-to-Payment Workflow, Version 0.1 Solution Blueprint.
- Distributor Cider Order-to-Payment Workflow one-page overview, prepared July 17, 2026.
- Existing project repository records and approved design branches, when imported.

Last updated: July 25, 2026 - 7:35 AM CT